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Return Receipt Requested

August 1,2A02

Christine Kump
Project Coordinator
Hazardous Waste Program
Missouri Department of Natural Resources

P.O. Box 176

Jefferson City, MO 651024176

Dear Ms. KumP:

Enclosed is the quarterly report for the quarter ending June 30, 2002 as required in paragraphs 9l through 94 of

the Corrective Aition Abatement Order on Consent, Order No. 99-Hw-002 (AOC). The following summarizes

the activities completed during the quarter.

Description of Work Completed During the Quarter:

The site specific crireria was accepted by the MDNR and confirmed in a letter dated April 25,2N2- A work

plan addendum, Work Plan Addendum 2 Corrective Action, was submitted to MDNR for approval in May, 2002.

Modine received verbal approval for the work plan and addendums with the confirming letter dated May 13'

2A02. The excavation activities began on May 13, 2A02 and were completed on June 12,2W2. A report, RCR/

Conective Action, was submitted to MDNR on July lO,2CfJ2 summarizing the activities on-site.

Summaries of Findings, Data, Etc.:

The report RCRA Corrective Action dated July 2002, summarized the excavation activities, soil sampling and

restoraiion activities that had taken place at the site. The soil analyses showed that the contaminated soils were

excavated and the remaining soils had levels below ttre site specific criteria for the constituents of concern, cis-

1,2-dichloroethene, trichloroelhene (TCE) and vinyl chloride. The single area of concern from the former

stockpiled soil area was also sampled and the analysis showed the remaining soil levels below the site specific

criteria.

Summaries of Problems or Potential Problems and any Corrective Measures Implemented:

No problems were encountered except for an additional area of contamination that was identified during the

excivation activities. This area was excavated, creating additional soil disposal volumes, to below the site

specific criteria.

Modine Manufacturing ComPanY

1500 DeKoven Avenue
Racine, Wisconsin 53403

Telephone 262-636-l2N
FAl{262-636-1424

l Iillilil ill illll illil ililI ilIil ililI ililI llill ilil ilil
R004 0771,4

RCRA RECORDS CENTER



I Projected Work for thn,t Reporting Period: O

The anticipated work to be complered consists of some final landscaping and restoration of the excavation site

and an invistigation into indoor air quality issues as identified in the MDNR letter dated February 15, 2002 No

other work is anticipated at this point.

Instances of Non<ompliance with the Requirements of the Order:

There were no instances of non-compliance with the requirements of the Order during the quarter.

If you have any quesrions on this report, please contact me at (262) 636-1U9 or at the letterhead address.

Sincerely,

.

-/*//:Z
Thomas S. Sanicola
Senior Environmental Engineer

Cc: Modine Manufacruring Company - Camdenton

D. Garrett - EPA Region VII
S. Poplawski - Bryan Cave, LLP
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